




Tentative STIP Process/Schedule

09-21-11	Enhancements Workshop (Duluth)
09-27-11	Work Group
10-13-11	Steering Committee
11-03-11	ATP
11-07-11	MIC/Mn/DOT Project Solicitation
TO	
12-16-11	
12-19-11	ARDC/MIC/Mn/DOT Staff Assemble Data
TO	
01-10-12	
01-12-12	Work Group
01-14-12	MIC/County Team Prioritization
TO	
02-16-12	
01-23-12	Steering Committee
02-01-12	Enhancement Task Force
02-17-12	Work Group Assemble Draft ATIP
TO	
02-20-12	
02-23-12	Work Group
03-06-12	Steering Committee (Approve Draft ATIP)
03-07-12	County Board Presentations
TO	
03-28-12	
04-05-12	ATP (Approve Draft ATIP)
04-13-12	Submit ATIP to St. Paul
05-08-12	Receive Draft STIP
06-05-12	Work Group (Revise ATIP)
06-19-12	Steering Committee (Revise ATIP)
06-22-12	Submit Revised ATIP to St. Paul
08-10-12	Final STIP
09-21-12	STIP Approval

Northeast Minnesota Area Transportation Partnership



For More
Information
Contact:
Bryan Anderson
218-725-2794
bryan.anderson@state.mn.us

Updated: 10/19/11

Your Destination...Our Priority

