




Tentative STIP Process/Schedule

| | |
|----------|---|
| 09-21-11 | Enhancements Workshop (Duluth) |
| 09-27-11 | Work Group |
| 10-13-11 | Steering Committee |
| 11-03-11 | ATP |
| 11-07-11 | MIC/Mn/DOT Project Solicitation |
| TO | |
| 12-16-11 | |
| 12-19-11 | ARDC/MIC/Mn/DOT Staff Assemble Data |
| TO | |
| 01-10-12 | |
| 01-12-12 | Work Group |
| 01-14-12 | MIC/County Team Prioritization |
| TO | |
| 02-16-12 | |
| 01-23-12 | Steering Committee |
| 02-?-12 | Enhancement Task Force |
| 02-16-12 | Work Group Assemble Draft ATIP |
| TO | |
| 02-24-12 | |
| 02-28-12 | Work Group |
| 03-06-12 | Steering Committee (Approve Draft ATIP) |
| 03-07-12 | County Board Presentations |
| TO | |
| 03-28-12 | |
| 04-05-12 | ATP (Approve Draft ATIP) |
| 04-13-12 | Submit ATIP to St. Paul |
| 05-08-12 | Receive Draft STIP |
| 06-05-12 | Work Group (Revise ATIP) |
| 06-19-12 | Steering Committee (Revise ATIP) |
| 06-22-12 | Submit Revised ATIP to St. Paul |
| 08-10-12 | Final STIP |
| 09-21-12 | STIP Approval |

Northeast Minnesota Area Transportation Partnership



For More Information
 Contact:
 Bryan Anderson
 218-725-2794
 bryan.anderson@state.mn.us

Updated: 1/3/12

Your Destination...Our Priority

