




Tentative STIP Process/Schedule

- 09-21-11 Enhancements Workshop (Duluth)
- 09-27-11 Work Group
- 10-13-11 Steering Committee
- 11-03-11 ATP
- 11-07-11 MIC/Mn/DOT Project Solicitation
TO
- 12-16-11
- 12-19-11 ARDC/MIC/Mn/DOT Staff Assemble Data
TO
- 01-10-12
- 01-12-12 Work Group
- 01-14-12 MIC/County Team Prioritization
TO
- 02-16-12
- 01-26-12 Steering Committee
- 02-01-12 Enhancement Task Force
- 02-17-12 Work Group Assemble Draft ATIP
TO
- 02-20-12
- 02-23-12 Work Group
- 03-06-12 Steering Committee (Approve Draft ATIP)
- 03-07-12 County Board Presentations
TO
- 03-28-12
- 04-06-12 ATP (Approve Draft ATIP)
- 04-15-12 Submit ATIP to St. Paul
- 05-08-12 Receive Draft STIP
- 06-05-12 Work Group (Revise ATIP)
- 06-19-12 Steering Committee (Revise ATIP)
- 06-23-12 Submit Revised ATIP to St. Paul
- 08-11-12 Final STIP
- 09-22-12 STIP Approval

Northeast Minnesota Area Transportation Partnership



For More Information
Contact:
Bryan Anderson
218-725-2794
bryan.anderson@state.mn.us

Updated: 9/28/11

Your Destination...Our Priority

